Midnite Mine Project Report,
Newmont. Sy 16 22, 202

PROJECT: Midnite Mine Remediation REPORT NO:  2021-17

OWNER: Newmont/Dawn Mining OPERATOR: Newmont/Dawn Mining

SUMMARY OF WORK ACTIVITIES OR EVENTS FOR THIS REPORTING PERIOD:

This weekly report provides a summary of Midnite Mine Site (Site) remediation action (RA) construction activities,
quality assurance (CQA), quality control (CQC) and engineering activities for the period July 16 — 22, 2021. The
Site activities discussed in this weekly report include, but are not limited to: Site Health, Safety, and Security;
Community Liaison, Project Meetings, Regulatory Oversight, Site Visitors; Site Mobilization; RA Activities; Project
Documentation; and Site Inspections.

The project SharePoint site includes the Project documentation discussed in this report. Access to the project
SharePoint site is available at the following link: (b) (6)

SITE HEALTH, SAFETY, AND SECURITY
MIDNITE MINE HEALTH & SAFETY SUMMARY: Reporting Period July 16 — 22, 2021

FIRST AID INJURY 0 | PROPERTY DAMAGE 0

MEDICALLY TREATED INJURY 0 | NEAR MISS INCIDENT 0

RESTRICTED WORK INJURY 0 | RADIATION PROTECTION PLAN (RPP)—ISSUES | 0
REPORTED

LOST TIME INJURY 0

Comments: There were no incident for this week. On July 21 night shift, out of precaution, the Mine suspended
all operations due to the close proximity of the Sherwood fire and the uncertainty surrounding it. After
confirming emergency response had the capability to respond, communications could be maintained, the Mine
was not in danger of being compromised, and that the day shift crew was able to get adequate rest, operations
resumed.

COMMUNITY LIAISON

¢ Community notifications continue to be sent to Mr. Sherwood for site equipment deliveries and WTP
Solids transport.

¢ Notification to EMS Dispatch and Mr. Sherwood on Midnite work suspension due to Sherwood Fire
uncertainty July 21. All employees off-site 17:00hrs.

e Midnite operations start back up July 22 as a better understanding of the wildfire was known. Road
access remained open to the site, utility power remained on, areas for evacuation in proximity of fire are
known, and EMS had assigned an additional crew for emergency response.

PROJECT MEETINGS, REGULATORY OVERSIGHT, AND SITE VISITORS

Weekly Progress Meeting:
The following stakeholders attended the Construction Progress meeting at the Site to discuss the status of
remedial project activities and observe specific Site areas on Tuesday and Wednesday, 20-21 July 2021;
e EPA
e Spokane Tribe of Indians
¢ Army Corps of Engineers (USACE)
¢ Dawn Mining Company (DMC)/Newmont
o« WME
e AJAX
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e Stantec

Meeting Action ltems:
o EPA requested graphs of groundwater quality analytical parameters for wells MWNE-01 and MWNE-02 to
support eliminating sampling of the wells for the next two semi-annual events due to access constraints
caused by excavation of the Pit 4 Overburden Upper and Middle Areas.

EPA Plan/Document Approvals:
e None.

Regulatory Site Visit(s):
e Julie Wroble, EPA, was on Site on 20-21 July.
o Linda Meyer, EPA, was on Site on 20-21 July.
e Brian Crossley, Spokane Tribe, was on Site on 20-21 July.
o Kaylene Ritter, AbT Associates, was on Site on 20-21 July.
e Jacob Williams, USACE, was on Site on 20-21 July.
e Mark Fillius, USACE, was on Site on 16 and 19-22 July.

REMEDIAL WORK ACTIVITIES

Construction:
During the week of July 16 — 22, 2021, the following activities were conducted:

¢ Newmont excavated, hauled and placed low activity/low reactivity material from the west side of the
South Waste Rock Pile (SWRP) and the Pit 4 Overburden Pile. Newmont placed these materials in the
Pit 4 Waste Containment Area (WCA).

o WME collected and submitted Final Status Survey (FSS) soils samples from the South Construction
Support Zone (CSZ) and the Pit 4 Overburden Upper.

e SLV Earthmovers continued crushing and screening material from the Hillside Waste Rock Pile (HSWRP)
to produce Drain Gravel and Geomembrane Bedding Material. Newmont hauled these materials to
stockpile locations designated in the 2021 Crushing and Stockpiling Work Plan (Stantec, 2021).
Estimated quantities of materials produced are presented in Table 1.

e Collection of Quality Control samples from the crushing and screening operation continued with samples
of Drain Gravel and Geomembrane Bedding Material submitted to Budinger and Associates for gradation
analysis.

¢ Stantec performed Method 9 visible emissions observations at the crushing and screening operation on
the HSWRP on 16 July. Visible dust from the crushing operation conformed with project requirements.

e Stantec performed South Pond embankment stability inspection on 16 July. The embankment remains
stable and the water level in the South Pond piezometer remains below the action level.

o Hi-Tech Rockfall scaled the walls of Pit 3 outside the areas protected by wire mesh drapery and
attenuator systems.

¢ Northwest Linings repaired patches at 4 locations in the west cell of the South Pond where the patches
were cut to allow trapped air to escape from under the patch.

o Transferred water from the East Cell to the West Cell and noticed an increase in leakage levels.
Currently leakage rates approximately 400 gallons per day / Action Leakage Rate 2. Coordinating for a
leak detection service to identify leakage location.

e Halme Construction continued installation of the effluent pipeline between Stations 14+63 and 34+55 with
installation completed through Station 29+11.
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e Halme Construction continued clearing and grubbing the effluent pipeline alignment along Blue Creek
Road.

e Halme Construction continued hauling bedding material for the effluent pipeline and staging the material
along the New Access Road.

¢ Halme Construction cleared the New Access Road to the Midnite Mine Perimeter Fence

¢ Halme Construction did not work at site 22 July and 23 July due to the Sherwood Fire.

Table 1 — 2021 Production Estimates

Reporting Period Year-to-date Annual
Material Planned |Estimated % of Planned Estimated % of y
Production | Volume' | Planned | Production | Volume' Planned Com:ﬂete
(yd?) (yd?) (yd®) (yd®)
Haulage to Pit 4
SWRP 17,919 49,840 278% 383,617 605,388 158% 80%
HSWRP 1,889 0 0% 30,494 2,828 9% 4%
Pit 4 14,700 1,204 8% 153,580 309,960 202% 93%
Overburden
CSZ Cleanup 417 0 0% 1,167 28,700 2460% 574%
Total 34,925 51,044 146% 568,858 946,876 166% 82%
Aggregate Production
Drain Gravel 8,500 8,634 102% 141,100 109,151 77% 36%
Liner Bedding 0 0 - 9,250 9,414 102% 102%
Geomembrane o o o
Bedding 8,500 8,898 105% 141,100 112,464 80% 29%
Total 17,000 17,532 103% 291,450 231,029 79% 33%

1 - Truck load assumed to be 27 yd®
Stormwater Pollution Prevention Plan (SWPPP)

¢ Halme Construction continued to install silt fence along Blue Creek Road.
e Stantec completed the monthly SWPPP inspection. No deficiencies or modification to BMPs were
identified.

Spill Prevention, Control, and Countermeasure Activities (SPCC)

e None.

Equipment Mobilized/Demobilized and Material Delivered

The following equipment was mobilized to the Site during this reporting period.
¢ Newmont mobilized a 2,200 gal water truck to site.
e Halme Construction mobilized an excavator and a water truck.

The following equipment was demobilized from the Site during this reporting period.
e None.

All project owned non-road diesel equipment on Site is US-EPA Tier 4 compliant. On-site rental equipment and
subsequent deliveries of rental equipment may be less than Tier 4 and will be assessed at the time of delivery.
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Materials:

The following material was delivered to the Site during this reporting period.
e Pipe bedding material for effluent pipeline.

CONSTRUCTION QUALITY ASSURANCE

Dust Control and Monitoring

Eight dust monitors operated on site at the locations and for the time intervals listed in Table 2 below. The
Sherwood fire started on Wednesday afternoon (7/21/2021) and continued through Friday (7/23/2021).

Numerous alarms were received during this time-period due to the smoky site conditions. The dust monitors were
turned off to avoid additional alarms. A total of three water trucks (2,200, 4,000 and 9,000-gallon capacity) were
used for dust suppression around the mine site and two additional water trucks (each with a 4,000-gallon
capacity) were utilized as needed for dust suppression during construction activities at the effluent pipeline.

Table 2 - TSP Dust Monitoring Locations during reporting period July 16 — 22, 2021

Status
. . T n
|Monitor ID Location Description Start Date clelelol=ls
e c| 3|S5 2]|<c
w lolol|lsS|F[S|E
ES-1 (stationary) | Midnite Mine Top of Pit 4 03/23/21 | DIN DIN|ID/IN| E | E
ES-2(stationary) | Midnite Mine Southeast Boundary | 03/23/21 | D/N D/INID/N| E | E
ES-3(stationary) | Midnite Mine West Boundary 03/23/21 | DIN D/INIDIN| E | E
ES-4 (roving) Northeast Side of the SCSZ 04/16/21 | D/N D/N|D/N| E | E
ES-5 (roving) Northeast of the Mid-SWRP 03/24/21 | DIN D/N|D/IN| E | E
ES-6 (roving) East of HSWRP above High Road | 03/23/21 | D/N D/N|D/N| E | E
ES-7 (roving) Northeast of HSWRP at Pit 4 03/23/21 | DIN D/INIDIN| E | E
ES-8 (stationary) | NAR ~Station 14+00 06/29/21 | D/N D/INIDIN| E | E
D=Day Shift (6:00 am to 4:30 pm)
N=Night Shift (4:00 pm to 2:30 am)
E=Environmental conditions (fog, smoke, pollen, heavy rain, etc.)
O=0ff - Special Circumstances
" Equipment malfunction (Battery/Power Supply or Other)

Project Documentation

Project CQA-CQC Field Acceptance Forms, Engineering Change Notices (ECNs), Design Clarification Notices
(DCNSs), Non-Compliance Notifications (NCNs), Requests for Information (RFIs), Submittals, and Other Items
received during this time-period are shown in the table below:

CQA Documentation
CQC-CQA Field Acceptance Forms
Acceptance Title CQC-CQA Issue Date
No.
None
Project DCNs
DCN No. Title Submittal Date EPA Response Date
None
Project ECNs
ECN No. | Title | Submittal Date | EPA Response Date
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2021-01 Monitoring and Control of Phreatic Levels in 3/19/2021 Conditional Approval
the South Pond Embankment Received on 5/11/2021
Mine Site

Summary Report
Dewatering well pump test was conducted Received by CQA on
on Friday (5/28/2021). 7/14/2021 — Stantec to
Forward to the EPA

EPA Comments — Provide a summary
report of findings with a final plan for EPA TBD
dewatering. If dewatering is necessary,
include a schedule for dewatering.
Summary Memo for the South Pond
Dewatering Well & Piezometer sent to
EPA on 7/18/2021

2021-02 Modifications to Pit 3 Underdrain and 6/8/2021 EPA Approval

Dewatering Sumps
Mine Site

Stantec to Prepare Response to EPA
Comments (EPA to send any additional
comments by 7/15/2021).

7/13/2021

Stantec to provide
responses to EPA’s
previous comments

Notice of Non-Compliance

NNC No. and Title/Description CQA CQA/EPA Response
Dates Date(s)
None

Project RFls

CQA/EPA Response

RFI No. Title CQC Submittal Date | Date(s)
HC-2021-06 NAR Lead-Off Crossing and Pipeline 6/17/2021 CQA - 7/1/2021
Alignment Adjustment EPA - TBD
Effluent Pipeline
Design Engineer’s Response Received
6/29/2021
EPA Comments Received 7/14/2021 —
Stantec Preparing Responses:
HC-2021-08 Use of Native Materials for Bedding Source 6/29/2021 CQA - 7/14/2021
Effluent Pipeline EPA —TBD
2021-05 June 2, 2021 Liner Bedding Gradation Test 7/6/2021 CQA - 7/13/2021
Results EPA - TBD
Mine Site
Submittals
Submittal No. Title CQC Submittal Date | CQA/EPA Response
Date(s)
HC-01575-02.1 | Addendum to SPCC — Fuel Tanks 6/10/2021 CQA - 6/14/2021
Effluent Pipeline EPA - TBD
EPA returned with Comments
Halme to apply for the EPA Tier 1
Qualified Plan and Resubmit
02272-15 South Pond Geomembrane — 2021 Liner 6/21/2021 CQA —7/22/2021
Repairs EPA - TBD
Mine Site
HC-02593-01.1 | Rings and Lids for Manholes 6/24/2021 CQA -TBD
Effluent Pipeline EPA - TBD

On Hold — Waiting for New Design on
Rings and Lids
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HC-02200-03.2 | Native Screen Bedding Sample Analysis 6/24/2021 CQA — Rejected on

Effluent Pipeline 7/21/2021
No Need to Resubmit

Gradation Under Review by Design
Engineer — Rejected as Out-of-Spec. for
Bedding Material
Material to be Used as Trench Backfill —
Waiting for Proctor Curve — Incorrect
Proctor Method Used for Trench Backfill -
Rejected

02970-08 Temporary Erosion Seed Mix as Installed on 716/2021 CQA -TBD
June 30, 2021 EPA - TBD
Mine Site

01300-05 South Pond Vibrating Wire Piezometer — 7/7/2021 CQA -TBD
Product Sheets and Calibration Certs. EPA - TBD
Mine Site

02272-16 South Pond Liner Repair Data for June 8 7/7/2021 CQA —7/22/2021
through July 1, 2021 EPA - TBD
Mine Site

HC-02200-05 Soil Analysis/Proctor — Native Screened Soil 7/12/2021 CQA -7/13/2021
from Blue Creek (for use as pipe bedding EPA - TBD
only)

Other Items

Item Title Comments

None

Copies of the updated CQA Logs are being updated and will be located on the project SharePoint site under the
2021 CQA Folder.

Site Inspections

Details regarding the four-phase CQA observation/inspection process for each definable work feature are
summarized below and are further detailed in the daily CQC/CQA reports that are available on the project
SharePoint site.

Preparatory Inspections / Meetings
o Briefing for Verification Soil Sampling at the SCSZ and Pit 4 Upper Overburden Pile

Initial Phase Inspections
o Effluent Pipeline — Ongoing equipment mobilizations and inspections
o Effluent Pipeline — Clearing limits and tree removal at the northern portion of the New Access Road

Follow-up Phase and Ongoing Inspections
¢ Verification Soil Sampling for the South CSZ FSS conducted
o Verification Soil Sampling for the Pit 4 Upper Overburden Pile
e Mine Waste Placement in Pit 4 — Low activity/low reactivity material from the SWRP, Pit 4 Middle
Overburden Pile and South CSZ materials placed - no restrictions on placement.
e Dust Monitoring System — Tracking site-wide alerts and alarms
o Effluent Pipeline — Trenching, bedding and backfill
o Effluent Pipeline — BMPs along Blue Creek Road prior to ground disturbing activities
e South Pond Commissioning Checks
e South Pond Liner Repairs (7/16/2021)

Completion Inspections
e None
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THREE WEEK LOOKAHEAD SCHEDULE
A copy of the Three Week Lookahead Schedule is provided as Attachment A.

Report completed and submitted by:

Andrew Liffring, P.E.
Project Construction Director

Attachments
e Attachment A — Midnite Mine 3 Week Lookahead Schedule

Photos of pertinent items are provided below.
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Figure 1 - Cruing and screenig operations at the HSWRP, and progress on the HSWRP, view looking west.

Figure 2 — Excavation, loading, and hauling of low activity/low reactivity material from the South Waste Rock Pile — Mid
loadout 1, view looking northeast.
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Figure 3 — Excavation, loading, and hauling of low activity/low reactivity material from the South Waste Rock Pile — Mid
loadout 2, view looking southeast.

=3

tivity m:aterial frrﬁ the Pit 4 Overburden, view Ioking east.
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Figufe 4 — Excavation, loading, n'ha'l'JIing'of low tivity/low reac
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F'igure 6 — Collection soil samples
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Figure 8 — Trenching and installation of Effluent Pipeline '
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Figure 9 - Budinger and Associa

tes technician taking density and moisture content readings of compacted trench backfill
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Figure 10 — View of the nearby Sherwood fire in the afternoon of 21 July,
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view looking southeast across Pit 4.

Page 12 of 15



Midnite Mine Project Report,
Newmont. Sy 6. 22, 202

ATTACHMENT A

MIDNITE MINE THREE WEEK LOOKAHEAD SCHEDULE



Midnite Mine RAWP - Three Week Look Ahead

Data Date: 23-Jul-21
Print Date: 22-Jul-21

Activity ID [Activity Name " RD | % Start Finish Ju18 Ju25 Aug 01 Aug 08 Aug 15
CeisEe Fri | Sat | Sun [ Mon | Tue [Wed| Thr | Fri [ Sat | Sun|Mon | Tue |Wed| Thr | Fii | Sat | Sun [Mon | Tue [Wed| Thr [ Fri | Sat | Sun [Mon| Tue [Wed| Thr | Fii | Sat | Sun | Mon | Tue [Wed | Thr
17. Excavation and placement of materials into Pit #4 95d 29-Mar-21 A 05-May-22

| 17-1240  Excavate and Haul SWRP (Middle Zone Mining -All Phase A) Pit#4 ~ 95d  63% = 29-Mar-21 A 05-May-22 |— C—— e e s
17-1220  Excavate and Haul Pit 4 Overburden middle section 16d  82% = 12-May-21 A 13-Aug2]  p———————————— e N —— S e—— e S R
17-1120  Chipping Timber 0%  16-Aug-21 27-Aug21 | oo
I N | . .
Wm—w 23-Apr-21 A 30-Jul-2]  ———— ——————s
18-1150  Commission the South Pond 6d  50% 09-Jul-21 A 30-Jul-2]  ——— B—————
- 9. Initiate SOAAS) Borrow Area Development -_ -Aug-21 23-Aug2] [ —
19-1060  Construct monitoring wells in Construct monitoring wells in(®) () Borrow (Jul/Aug) TdWWBA—ngI 77777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777 e~ o
20 Haul and place Cover material over the Pit#4 WCA -_ Mar21A | 23-May-22 R
20-1050  Haul Crushing and Screening Rejects Material to Pit#4 MTAWW 777777777777777777777777777777777777777777777 B————— e e e e e
20-1060  Produce Geomembrane Bedding for Pit#4 102d = 29% = 29-Mar-21 A 16-May-22  p————— e SR G N N S O S G VP G VS
20-1070  Haul Geomembrane Bedding to Stockpiles for Pit#4 Cap 107d = 29% = 29-Mar-21 A 23-May-22  i——— —_— s e s s e s e e
26 Construct the new WTP and Pipeline for discharge 07-Jun-21 A 06-Oct-2] |
26-3070  Erosion Control BMP's & Site Controls 50%  07-Jun-21A  30-Jul2]  p————— B——a———
26-3090  Material Staging & Pipe Fusing 21d | 35% @ 07-Jun-21A 20-Aug2]  — ————— e S G G S VO S S S G VW W
26-3080  Clearing & Grubbing 1d  70%  18-Jun-21A 3 Jul2]l —— e
26-3120  Install MH at STA 34+55 3d | 95% 15-Jul-21 A 27-Tul2] ———— B—_——
26-3360 18" Culvert Installation at West End Approach 1d 0%  26-Jul-2l 26-jul-21 | "
26-3130  Progress to STA 50+00 7d 0% 27-Jul-21 04-Aug21 | s
26-3370  Roadway Subgrade Prep 5d 0% 27-Jul-21 02-Aug21 | ———
26-3380  Ditch Shaping and Grading 4d 0% 03-Aug-21 06-Aug21 | ——e
26-3140  Progress to STA 66+00 6d 0% 05-Aug-21 12-Aug21 |y -
26-3390  Crushed Aggregate Base Course 7d | 0% 09-Aug-21 17-Aug21 | o
26-1730  Develop Construction Plans for Discharge system line 30d 0% 11-Aug-21 28ep-21 | —— o o o
26-1740  Develop WTP Construction Work Plans for Approval 30d 0% 11-Aug-21 2-Sep21 | ——— oo
26-1780  Effluent Line HDPE Pipe and Materials Purchase and Delivery 40d = 0% 11-Aug-21 06-Oct-21 | o
26-3150  Progress to STA 86+00 7d 0% 13-Aug-21 23-Aug2l | — oo
26-3250  Culvert#1 (" STA74+75) Id 0%  16-Aug2l 16-Aug2l | 0
26-3400  HMA Base Lift 2d 0%  18-Aug-2l 19-Aug21 | o—
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Midnite Mine RAWP - Three Week Look Ahead Data Date: 23-Jul-21
Print Date: 22-Jul-21
Activity ID [Activity Name [ RD | % | Start T Finish Ju18 Ju25 Aug 01 Aug 08 Aug 15
CeisEe Fri | Sat | Sun [ Mon | Tue [Wed| Thr | Fri [ Sat | Sun|Mon | Tue |Wed| Thr | Fii | Sat | Sun [Mon | Tue [Wed| Thr [ Fri | Sat | Sun [Mon| Tue [Wed| Thr | Fii | Sat | Sun | Mon | Tue [Wed | Thr
27. Produce drain rock and other materials necessary for the sub-waste liner syst | 103d 29-Mar-21 A 17-May-22
| 27-1000  Produce Drain Gravel forPit3 ~ 103d 36% 29-Mar21A @ 17-May-22 | — i i — -
27-1030  Haul Drain Gravel, Stockpile (301k cy) 103d  36% = 29-Mar-21 A 17-May-22  p——————— 35—
28. Initiate construct of the Pit#3 sump including initial construction of underdrair 22-Apr—21 A 01-Oct-2] |
| 28-1070  Purchase pumps to dewater pit 3 and generator for GW 54 21d  80%  22-Apr21A  20-Aug2] (e—s— o——r—r————— O —————
28-1150  Route new temporary line from GW54 to South Pond 6d  80% 09-Jun-21 A 30-Jul-2]  ——— s
28-1180 Install Pit 3 dewatering system to transfer water to South Pond (1,000 G 6d | 30% 06-Jul-21 A 30-Jul-2]  —— —-
28-1190  Route Pit #4 temporary dewatering line to South Pond 10d 0% 23-Jul-21 05-Aug21 | e S S —
28-1160  Route PCP, Blood Pool, from Pit #3 to South Pond 5d | 0% 26-Jul-21 30Ju21 | s
28-1140  Install pumps and generators 4d 0% 27-Jul-21 02-Aug21 | —_———
28-1320  Transfer water from Pit #3 to South Pond (1,000 GPM) 44d 0% 02-Aug-21 01-Oct-21 | o e oy
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